Project Health Legend - Components that make up the health of a project (Budget, Resources and Timeline):

0 All 3 components are good @ 1 or more components are somewhat in jeopardy o 1 or more components are seriously in jeopardy O Project on-hold

o Project is pending o Project cancelled @ Project rejected

Waukesha County Project Portfolio
Summary Project View - Project Status as of Sep 01, 2016

Disc. PMO Actual
Payback X{] Planned Completion
Period (Yrs) Start Date

Project
Number

Project
Health

Project Name

Department(s) Impacted Category Project Manager

In Progress (13)

200910 Enterprise Content Management (ECM) CountyWide 0 Level 3 5 140 % 01/01/2006 Limoni, Tony

201117 Register of Deeds Scanning Conversion Register of Deeds Level 3 4 25.33% | 06/01/2015 Zawistowski, Donna
Project D

180026 PLU: HealthSpace for Environmental Parks and Land Use; Environmental Level 2 2 50.4 % 09/17/2015 McAdams, Michael
Health Inspections Health @

180027 PLU: Golf Course Software System Parks and Land Use @ Level 2 4.1 11% 01/01/2014 Zawistowski, Donna

200109 DHHS Enterprise Core Systems Health & Human Services Level 3 4.9 22.52% | 01/01/2009 Hoffmann, Donn

o Masker, Sandra K
201310 Election System Upgrade County Clerk 0 Level 3 0 0% 10/01/2013 Gorski, John
20140101 PeopleLink Data Conversion Information Technology Division; Level 2 1 0% 01/06/2014 Kragenbrink, Dave
Health & Human Services @ Masker, Sandra K

20140401 Project Auxilium Information Technology Division a Level 1 5 4% 05/07/2016 Murphy, Michaeljon

201619 County Boardroom Upgrade County Board; County Clerk o Level 3 1 50 % 02/22/2016 Biagioli, Mike

20151201 Enterprise Search Information Technology Division a Level 1 2 4% 05/13/2016 Arenz, Joshua

20151112 Medical Examiner Office - Access to SQL  |Medical Examiner 0 Level 2 1 135.01 11/12/2015 McAdams, Michael

%
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20160418 County Treasurer: Unclaimed Funds County Treasurer Level 1 2 71.76 % | 04/19/2016 McAdams, Michael
Website 0
201617 HRIS Payroll/HR System Implementation | Administration Level 1 0 0% 08/10/2016 Loginoff, Lana

On Hold (2)
179996 HR Professional Development Portal Human Resources Division O Level 2 0 0% 01/01/2015 Loginoff, Lana
20150603 Intergraph Remote Content Management |Information Technology Division; Level 1 1 25% 09/01/2016 Kumbier, Kaye

Communication Center

Q

Completed (9)

180030-1 PPM Dashboard Application (Sharepoint Information Technology Division Level 1 0 0% 10/01/2014 03/29/2016 | Hoffmann, Donn
2013) @

200820 Voice Over Internet Protocol (VOIP) CountyWide 0 Level 3 1.3 21% 01/01/2012 07/31/2015|Calder, Becky

20150301 PTA Upgrade Information Technology Division o Level 1 5 0% 05/01/2014 02/29/2016|Limoni, Tony

20150602 SharePoint 2013 Implementation Information Technology Division a Level 1 2 2% 05/01/2015 07/29/2016 | Kragenbrink, Dave

20150710 MDC/Cellular/Network Software Sheriff Level 3 1 0% 10/01/2015 04/29/2016 | Hoffmann, Donn Fyfe,
Replacements (7] Robert

20150728 TraCS10 WI Pak Upgrade Release Sheriff 0 Level 1 1 90 % 02/01/2016 06/01/2016|Jurgens, Ryan

20160107  |Jail Partitioning Sheriff 0 Level 1 1 90 % 09/01/2015 07/14/2016 | Fyfe, Robert

20160601 eWisacwis to FMIS Interface Update Health & Human Services 0 Level 1 5 0% 06/03/2016 McAdams, Michael
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201617 HRIS/Payroll Process Study Administration 0 Level 2 0 0% 01/25/2016 06/17/2016|Loginoff, Lana
Cancelled (4)
20141113 SpiceWorks implementation Information Technology Division o Level 1 0 0% 11/07/2014 Haufschild, Rich
20151104 ePROTECT/eReferral Information Technology Division; Level 2 1 50 % 01/05/2015 Hoffmann, Donn Fyfe,
District Attorney; Sheriff; Circuit @ Robert
Court
201601 DPW Permit Processing Public Works o Level 1 1 2% 01/19/2016 McAdams, Michael
999999 MEO Equipment Analysis Project Medical Examiner o Level 1 0 0% 04/29/2013 McAdams, Michael
Rejected (1)
201602 Sheriff K9 Unit Sheriff @ Level 1 1 76.8 % 01/29/2016 McAdams, Michael
Planning (3)
20150312 Intergraph 9.3 System Upgrade Information Technology Division; Level 2 4 90 % 02/02/2016 Hoffmann, Donn
Communication Center @ Kumbier, Kaye Fyfe,
Robert Mundt, Allen
20151115 EpiServer Upgrade Information Technology Division o Level 1 2 4% 05/06/2016 Gorski, John
20160104 LEAN Government Internet Site CountyWide o Level 1 0 0% 06/17/2015 Loginoff, Lana
Requested (3)
20150528 Intergraph 9.3 SP12 Software Upgrade Information Technology Division; Level 1 1 100 % 08/01/2016 Kumbier, Kaye Fyfe,
Communication Center @ Robert
20160801 Time Off Calendar Project Circuit Court Level 1 1 0% 08/05/2016 McAdams, Michael
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20160818 LEAN-CI SharePoint Portal Re-Engineering | CountyWide 08/19/2016 Loginoff, Lana

Project

Project

Project Name Department(s) Impacted Health

Number

- End of Report -
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